
 

Shipe Neighborhood Pool Project Update  
July 17, 2019 

Project Status: 

The month of June and early July continued to bring the project into fruition. The limestone 

finish on the bathhouse structures was completed along with 90% of the glazed tile for the 

interior of all the structures. At this time the majority of the pool amenities have been completed. 

The pool decks have been installed and the pool shade structure is almost complete. The 

mechanical\pump room components continue to be assembled and completed. The bathhouse 

structures have been prepped to receive the roof and gutter.  

The pool work is being done by G. Hyatt sub-consultant Modern Pools. G. Hyatt is represented by Justin Hyatt and 

Kevin Cole the site superintendent. The City of Austin (COA) is represented by Sergio Altamirano who is the Public 

Works Project Manager and Reynaldo Hernandez, the Parks and Recreation Project Management Supervisor. Jodi 

Jay will represent the Aquatic Division along with Aquatic Supervisor Aaron Levin for the Parks and Recreation 

Department. The existing art mural continues to be monitored by representative Frank Wick from Art in Public 

Places (AIPP).  

Project Schedule:                                                                                  

The remaining month of July and early August will see the completion of the remaining 

amenities. This includes the ‘Ney’ deck including the shade structure that is between one of the 

family rooms and the remainder of the bathhouse. Also, to be completed is the mechanical\pump 

room and the prepping of the pools to receive the ‘Diamond Brite’ plaster finish. All of the 

facility feature walls including seat walls will be completed and all of the structures roofing will 

be installed including the gutter system. The last remaining items to be installed will be the 

landscaping, facility fencing and the installation of the Diamond Brite plaster. The pool plaster 

must be installed in a dust free environment to produce the quality and finished desired for the 

facility.  

There have been several delays associated with completion of the project primarily associated 

with the late delivery of building materials such as the glazed tile and specialty metal screening. 

G. Hyatt has communicated to the City of Austin that substantial completion will occur in early 

August 2019. Substantial completion will allow the Aquatic Division to prepare the use of the 

new pool facility which includes life guard training and other safety procedures and allow for 

required inspections. At this time PARD is anticipating a pool opening to occur in mid-August. 

The target date has been set for August 19, 2019.  In addition, PARD through the Aquatic 

Division has provided for extended use of the facility through Sunday September 29th. The 

proposed hours are as follows –  

Weekdays 

Lap & Activity (toddler) Pools Open: 4:00p - 8:00p 

Weekends 

Lap & Activity (toddler) Pools Open: 12:00p - 7:00p  



 

Potential Construction Effects on Community:  

There are two active construction entrances for the facility, one is along Ave. F and along E. 44th. 

Street. Construction access will occur intermittently throughout the construction of the facility, 

including on most Saturday’s. The contractor has been instructed to have all construction 

employees park on Ave. G between 45th and 44th Streets. Construction start time will typically 

begin at 7am and last to 6pm. The majority of the existing play ground will be accessible to the 

public during the construction of the pool facility for the month of January.. Please be aware that 

there will be excessive noise and dust while the facility is under construction and this may effect 

public use and enjoyment of the park site 

 

Site Photos  

 

Interior view of glazed tile and roof support feature 

        

View looking east with pool in foreground and bathhouse structures in back ground 



 

View of main shade structure 

Additional Information:  

If you should have further questions or comments please contact Reynaldo Hernandez at 

Reynaldo.hernandez@austintexas.gov or by calling 512-974-9464.  
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